OXCART
2 November Meeting

AGENDA

I. Overall Program Review:

   A. Lockheed, Pratt & Whitney schedule compatibility and acceptability to us.

   B. All metal acft and radar materials acft flight dates. Explain differences in timing.

   C. List accomplishments needed prior to configuration freeze, 1 January 1960. (A detailed discussion of individual items in this category to come later in technical problems discussion).

   D. Reporting procedures to be followed by all hands, classify by type, i.e., radar, wind tunnel, structures, special materials, engine performance, flight test.

   E. Payload alternatives:

      (1) Photo (certain)
      (2) Discuss extent of developments to be undertaken in the following: feret types, ⬚   25X1

(Participants will separate into technical and administrative/ support groups for subsequent detailed discussions)

II. Technical Discussion Group:

   A. ⬚ test results and future schedules.   25X1

   B. Wind tunnel results and future schedules.

   C. Power plant status and future schedules. Basic engine, nozzle test status and augmentor design problems. Review performance and ⬚ problems.   25X1

   D. Design criteria:

      (1) Design speed Mach 3.2, ⬚   25X1
      (2) Temperature
      (3) Gusts, Maneuver loads and wind shears.

   E. Special materials: types, applications, test results and plans.

   F. Titanium tests.

TOP SECRET

G. Camera design limits: environment (temperature, pressure, power, etc.), windows and stabilization.

H. Pilot environment: temperatures, pressure, ejection seat, suit versus capsule.

I. Special fuels status.

J. Requirements for inlet controls, air conditioning, guidance systems and communications.

III. Administrative/Support Group Discussions:

A. Cover stories to vendors.

B. Competitive bidding for important systems.

25X1   C. Contacts at [   ]   Affect of steel strike on material delivery.

D. Lockheed approach to capital assets.

E. Transportation of articles.

F. Personnel transportation [   ]   25X1

G. Runway requirements [   ]   25X1

H. Ranch short and long term requirements.

I. Logistical support.

J. Security clearances and problems.

Page Denied

Next 1 Page(s) In Document Denied